SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:06 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 831 Const Calendar Day: 354 Date: 24-May-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 19-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

tower Activites

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the fagade at 47 meters , work on the
temporary piles . They started at 7:00 AM.

Richard , Alex , Jacob , Pablo , & Mathew had to work on miscellaneous activities on the tower .

Alex & Jacob had to work on the barricade frame at 143 meters . Crews had to adjust the frame , but
the frame did not fit properly . The side brackets have to be modified . Crews came down to the deck at
12:00 PM.

In the afternoon , Alex & Jacob had to work on house keeping on the tower . They were done at 3:30
PM.

Then , crews continued to stab the bolts on the facade top plates . They were done at 5:00 PM.
Crews had to wrap up their tools & equipments . They left at 5:15 PM.

Richard , Pablo , & Mathew had to fly & set the barricade brackets on the top of the fagcade boxes at 18
,23,28,33,38,43,&48.

In addition to that , crews had to work with Alex & Jacob . They had to send tools , & materials to the
top crews using the winch , stab the bolts on the top plates for the North & West facades .

In the afternoon , crews had to set the grating for the permanent platform & install the clips , Crews
were done at 3:10 PM. They had to wrap up their tools & equipments. Crews left at 3:20 PM

Richard Y , Jorge , Karl , Paul , & Richard H had to work on the temporary piles . Crews started on the
South side of the footing box . They had to remove the over cross beam from the top of the footing box to
the pile in the bay , cut & remove the top of the 2 pile assembly on the South West corner .

Crews started on the over cross beam 1st . They had to hook the crane , cut the bolts on the top of the
pile on the footing box , fly , & set it on the barge . They started at 7:30 AM. Crews were done at 8:35 AM.
They started on the pile assembly at 8:40 AM. Crews were done at 9:50 AM.

The tug boats had to mobilize the crane & the barge North of the footing box on the West side . The
crane & the barge were on the North West side at 10:00 AM.

After that , crews had to work on the North side over cross beams , & the pile assemblies .

Following the same procedures as on the previous beams & pile assemblies . They started on the West
East side at 10:30 AM. Crews were done at 2:40 PM. They started on the North East beam & pile
assembly at 3:00 PM. Crews were done at 5:00 pM.

In addition to that , crews had to chip & remove the grout pads under the over cross beams, chip
around the 75 mm. rods on the top of the piles on the footing box , & work on house keeping .Crews left at
5:15 PM.
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Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 831

Date: 24-May-2013 Friday

shafts at 11:45 AM.

In the office , | had to work on my report . | was done at 5:30 PM.

Certified Coating crews came to the site at 7:20 AM. Brandon & Richard had to work on splice 2 & 3
.They had to paint the bolts on skin D in splice 3 on the West tower shaft , paint the bolts on skin C in
splice 3 on the West tower shaft , & paint the bolts on skin D in the North tower shaft in splice 2.

Nicolaus flew the painters to splice 3 at 7:30 AM. Crews were done on splice 3 on the North & West

In the afternoon , Richard had to work splice 2 skin C . He used the man lift . He started at 12:40 PM.
He was done on the bolts on skin C in splice 2 at 2:00 PM.

Crews do not have access to reach the 140 bolts on skin E on the West tower shaft in splice 2 . Crews
have to built 5 meters scaffold on the top of the facade at 109 meters to reach the bolts .

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-SFN.053

Tower Lift 01 Strut Facades North Erect structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Piledriver JNM RICHARD HUEBERT 8.00 2.00 0.00 10.00 D
Piledriver APP RICHARD YAMBAO 8.00 2.00 0.00 10.00 D
Piledriver JNM PAUL CARROLL 8.00 2.00 0.00 10.00 D
Piledriver FOR KARL NISLEY 8.00 2.00 0.00 10.00 D
Piledriver APP JORGE LOPEZ 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 5.00 0.00 0.00 5.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 D
Ironworker JNM PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker APP MATTHEW MULLING 8.00 0.00 0.00 8.00 D
Ironworker APP Alex Blanco 8.00 2.00 0.00  10.00 D
Ironworker JNM JACOB MECHE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
001426 Marine, Barge, Crane Barge 1 No
800 200 000 0.0 []
*E0100562 "HYDRAULIC CRANES & EXCAVATORS No
500 0.00 000 0.0 []
04-0120F4 Bid Item: 078 T-LO2-ENE.O078 Tower Lift 02 External Paint Tower NE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM RICHARD SALCIDO 6.00 0.00 0.00 6.00 D
Painter APP BRANDON GAYA 5.00 0.00 0.00 5.00 D
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